
 Project Timeline Status Date 

Adopt Council Goal “To Enhance Community Sports and Recreational Assets to address 
demand for additional soccer and community athletic facilities” 

Completed September 2013 

Conduct Youth Sports Needs Assessment  Completed March 2014 

Purchase 8.75 acres of property adjacent to Reed Street Dog Park for utility use Completed May 2014 

Select Consultant (LPA, Inc.) to provide planning, design, outreach, engineering, site 
survey and cost estimating for up to 3 potential project sites 

Completed February 2015 

Council authorized additional stakeholder input and the schematic design, engineering, 
surveying, environmental and cost estimating work for the SVP Reed & Grant Street 
site based on the preliminary Conceptual Design  

Completed October 2015 

Council Ad Hoc Committee meetings with stakeholders and businesses Completed October 2015 

Parks & Recreation Commission recommends Council approve Schematic Design  Completed February 2016 

Council approves Final Schematic Design Completed April 2016 

Council appropriates funds for parkland acquisition of Reed & Grant Parcels from SVP, 
and appropriates funding (estimated) for Project  construction 

Completed October 2016 

City purchase of 1750 Grant Street for inclusion in Reed & Grant Sports Park  Completed December 2016 

Initial Study IS - pursuant to California Environment Quality Act CEQA - MND Completed February 2017 

Council adopted IS - MND, MMRP architectural plans & conditions Completed March 28, 2017 

RFP for Construction  Completed Feb.– March 2018 

Project Construction  In Progress 2018—2019 

Capital Improvement Project #3177 Youth Soccer & Athletic Facilities  
Allocations:  Land Sale Reserve,  Mitigation Fee Act Funds, Capital Projects Reserve.


